
u s EPA RECORDS CENTER REGION 5 

MONTHLY PROGRESS REPORT 
EPA CONTRACT NO. EP-S1-06-03 I " 4̂ 18466" 

TASK ORDER NO. 0011-RS-BD-B51Q " 
MILWAUKEE SOLVAY COKE & GAS SUPERFUND SITE, MILWAUKEE, Wl 

Nobis Project No. 80011 
TOPO: D. Boone 

6 

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT 

Technical Progress (April 26. 2008 - May 30. 2008) 

Progress for Month 

• Task 01 - Prepared the April 2008 Monthly Progress Report and Invoice and 
electronically submitted to the EPA on May 15, 2008. 

• Task 01 - Performed routine communication with the EPA TOPO and Team 
Subcontractor Weston Solutions' Technical Lead regarding overall Task Order status 
and technical issues. 

• Task 01 - Participated in a May 7, 2008 meeting with EPA to discuss a letter report 
prepared by the Wisconsin Department of Health & Human Services addressing the on-
site presence of asbestos containing materials. 

Potential Issues/Problems 

• Awaiting resubmittal of revised Quality Assurance Project Plan and Field Sampling Plan 
for technical review and comment. It is anticipated that these PRP submittals will be 
received on or about June 26, 2008. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summary (Non-CLP) 

• No analytical activities occurred during this reporting period. 

Cost/Schedule 

• The total Level of Effort (LOE) invoiced this reporting period is  technical hours and 
$2,108.50, which represents a cumulative total of LOE and $49,696.47. Team 
Subcontractor LOE and costs are included in the totals for this reporting period. This 
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein. 
Reports 1,1A, IB, 2, 3, and 3A show a detailed breakdown of all costs to the task level. 

• Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for both Nobis and any Team Subcontractors. The activities 
discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 
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Report 3 includes .an expenditure limit at the task level. The expenditure limit 
established by EPA was distributed among each task. 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Overslgtit 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 4/26/2008 

Reporting Period To: 5/30/2008 

Invoice Date: 6/9/2008 

Invoice Number: A020 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

Task Category: Project planning and support 

TOTAL, Nobis Engineering COSTS 1,701.55 25,161.23 

Name 

PRIME CONTRACTOR, 

Labor 

Delano, Peter 

Rathburn, Brenda 

SUBTOTAL, Labor 

Other Direct Costs 

Reproduction 

Job Category 

Nobis Engineering 

SUBTOTAL, Other Direct Costs 

Program Manager Total 

Cost Reporter Total 

Current 

Hours Dollars 

1,594.37 

107.08 

1,701.45 

0.10 

0.10 

Cumulative 

Hours Dollars 

17,421.04 

4,371.23 

25,051.57 

11.39 

109.66 

Approved Budget 

Hours Dollars 

29,487.00 

7,114.00 

98,846.40 

25.00 

1,327.79 

100,174.19 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 4/26/2008 

Reporting Period To: 5/30/2008 

Invoice Date: 6/9/2008 

Invoice Number: A020 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

TOTAL, Weston Solutions COSTS 

Task Category: Project planning and support 

406.95 23,972.52 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Mehl Jr, Richard H 

SUBTOTAL, Labor 

Engineer Sr Total 406.95 

406.95 

14,267,95 

23,754.12 

30,000.13 

41,839.33 

43,702.51 

SUBTOTALS FOR E AND TEAM SUBS) 

Name Job Category H Dollars 

e 

Ho Dollars 

udget 

Ho Dollars 

SUBTOTAL, LABOR 

SUBTOTAIi, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 01 COSTS 

2,108.40 

0.10 

0.00 

0.00 

2,108.50 

48,805.69 

328.06 

0.00 

0.00 

49,133.75 

140,685.73 

3,190.97 

0.00 

0.00 

143,876.70 

TOTALS FOR TASK ORDER Oil (ALL TASKS) 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
TOTAL LABOR 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

TOTAL TASK ORDER Oil COSTS 

2,108.40 

0.10 

0.00 

0.00 

2,108.50 

49,368.41 

328.06 

0.00 

0.00 

49,696.47 

368,726.19 

18,747.8l" 

0.00 

0.00 

387,474.00 

Average Hourly Rate 175.70 157.98 142.97 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

164,888.00 

0.00 

0.00 

164,888.00 

Approved Budget Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

368,726,19 

18,747,81 

0.00 

387,474.00 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: 011 Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-SI-06-03 TO Type: Term 

SSID: B51Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England Performanced Based: N 

Current Month 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 4/26/2008 

Reporting Period To: 5/30/2008 

Invoice Date: 6/9/2008 

Invoice Number: A020 

Invoice Purpose: Monthly Progress 

Task 
No. 

01 

Task 
Cat. 

Code 

PP 

Labor Hours 

Engineer Sr 

Program Manager 

Cost Reporter 

Total 

Labor Dollars 

2,108,40 

Other Direct Costs 

0.10 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

2,108.50 

Task Order Totals 2,108.40 0.10 0.00 0.00 2,108.50 

Cumulative To-Date 

Task 
No. 

01 

09 

Task 
Cat. 

Code 

PP 

RR 

Labor Hours 

Engineer Sr 

Geologist Sr 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Project Administrator 

Total 

Program Manager 

Total 

Labor Dollars 

48,805.69 

562.72 

Other Direct Costs 

328.06 

0.00 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

49,133.75 

562.72 

Task Order Totals 

Task Order Expenditure Limit 

49,368.41 328.06 0.00 0.00 49,696.47 

164,888.00 
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REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 4/26/2008 

Reporting Period To: 5/30/2008 

Invoice Date: 6/9/2008 

Invoice Number: A020 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj. Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Identif & Screening 

PRP Eval. Remedial Alt. 

PRP Feasibility Study Rpt 

Posl RI/FS Support 

Task Order Closeout 

Cumulative 
Cumulative 

Loaded Dollars 
Invoiced 

49,133 75 

0 00 

0.00 

562.72 

0.00 

0.00 

0.00 

0.00 

0.00 

Dollars 
Incurred But 
Not Invoiced 

0 00 

0.00 

0 00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

Total Invoiced 
+ Incurred But 
Not Invoiced 

49,133.75 

0 00 

0.00 

562.72 

0 00 

0.00 

0 00 

0.00 

0 00 

Approved Budget 

Hours Dollars 

143.876.70 

6,870.60 

101,803 85 

48,745 62 

33,960.65 

15,549 40 

20,417.20 

14,728.26 

1,521.72 

Variance Based On 
Approved Budget 

'A Hours 
In

•A Dollars 
invoiced 

34.15% 

0.00% 

0.00% 

1.15% 

0 00% 

0.00% 

0 00% 

0 00% 

0.00% 

% inv'd + 
Incr'd But 
Not Inv'd 

34 15% 

0.00% 

0 00% 

1.15% 

0.00% 

0.00% 

0.00% 

0 00% 

0.00% 

Expenditure 
Limit 

H Dollars 

127,140.00 

0.00 

27,905.64 

3,096.46 

2,365.60 

1,576.20 

1,795.20 

1,008.90 

0.00 

Variance Based On 
Expenditure Limit 

% Hours 
i

% Dollare 
invoiced 

38 65% 

0 00% 

0 00% 

18.17% 

0.00% 

0 00% 

0.00% 

0 00% 

0.00% 

12.83% 30.14% 
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: Oil ) 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 4/26/2008 

Reporting Period To: 5/30/2008 

Invoice Date: 6/9/2008 

Invoice Number: A020 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Cods 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj. Planning & Support 

Community Involvement 

Field Investigalion/Data 

Remedial Investigation R 

PRP Identif. & Screening 

PRP Eval. Remedial Alt 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumuiative 
Hours 

 

Cumulative 
Loaded Dollars 

invoiced 

49,133.75 

0.00 

0.00 

562.72 

0.00 

0 00 

0.00 

0.00 

0.00 

Dollars 
incurred But 
Not Invoiced 

0.00 

0 00 

0 00 

0 00 

0 00 

0.00 

0 00 

0 00 

0 00 

Total Invoiced 
+ incurred But 
Not Invoiced 

49,133.75 

0.00 

0.00 

562.72 

0.00 

0.00 

0.00 

0.00 

0.00 

Approved Budget 

Dollars 

143,876 70 

6,870.60 

101,803.85 

48,745.62 

33,960.65 

15,549.40 

20,417 20 

14,728.26 

1,521.72 

Variance Based On 
Approved Budget 

% Hours 
Invoiced 

% Dollars 
Invoiced 

34.15% 

0.00% 

0 00% 

1 15% 

0 00% 

0 00% 

0.00% 

0.00% 

0.00% 

% Inv'd + 
Incr'd But 
Not Inv'd 

34.15% 

0.00% 

0.00% 

1.15% 

0.00% 

0 00% 

0 00% 

0 00% 

0.00% 

Estimated Cost 
At Completion 

Hours Dollars 

127.140 00 

0 00 

27,905 64 

3,096.46 

2,365 60 

1,576.20 

1,795.20 

1,008 90 

0.00 

Variance Based On 
Estimate At Completion 

% Hours 
Invoiced 

% Dollars 
Invoiced 

38.65% 

0.00% 

0.00% 

18 17% 

0.00% 

0 00% 

0.00% 

0.00% 

0.00% 

49,696.47  12.83% 12.83% 164,888.00 30.14% 
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standard Form 1034 
Revised January 1980 

Oeparlrnent of lt>e Treasury 

I TFRH«4-2O00 

1034-118 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

VOUCHER NO 

A020 

u s DEPARTVENT. BUREAU, OR ESTABUSHIUIENT AND LOCATION 

Environmentat Protection Agency 
Research Triangle Park 
Financial Management Center (0143-02) 
Research Triangle Park, NC 27711 

DATE VOUCHER PREPARED 

June 19,2008 
SCHEDULE NO 

COMIRACT NUMBER AND DATE 

EP-S1-0&()3 9/21/06 
REQUiSmON NUItJBER AND DATE 

PAYEE'S 
NAME 
AND 

ADDRESS 

r 

L 

Nobis Engineering, Inc. 
18 Chenell Drive 
Concord, NH 03301 

DATE INVOlCe RECEIVED 

OlSCOUm TERMS 

P A V ^ K A f i tT NUIute^ 

If questions on this invoice, cad 603-724-6230. Janet Rid, Finance Manager 
SHIPPED Î ROM WEIGHT GOVERNMENT BIL NUMBER 

Prevkxa flcStion usaUe US GOVERNMEKT PRINTING OFFICE 19$6-0-491-Z48naS30 NSN 7S4O«Kn4-420e 

PRIVACY ACT STATEMENT 
TTM rnformation retiuested cm ttiis form is required under mo provisions ot 31 U.S.C 82b and e2c for Ihe purpose of 
distiuTsing Federal money. The Information requested is to identity ttw particular aeditor and the arrrounts to tw paid. 
Failure to ijmish Itus informatioo VAII hinder discharge of ttie payment obligaUon. 



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environinental Protection Agency, Washington, DC 20460 

Contractor Notns Engineering 

Voucher No: A020 

Schedule No: 

Sheet No: 26 

TASK ORDER MONTHLY INVOICE -Task Order 011-RS-BD-BS1Q, Milwaukee Sohray Coke & Gas Site, Wi 

Saturday, Apri l 26.2008 - Friday, May 30,2008 

HOURS: 

Prime 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geok>gist Mid 

GeotogistJr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Technician-Field Sr 

Technidan-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Ccoilract Manager 

Subcontract Administrator 

H&S Oflicer Sr 

H&S Officer Mid 

Project Adminislrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mkl 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) MkJ 

Current 

-

Cumulative FUNDING AMOUNT: $164,888.00 

PENDITURE UMFT: $164,888.00 

Company Confid ring 
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Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Contractor: Nobis Engineering 

Voucher No: A020 

Schedute No: 

Continuation Sheet 

Environnnental Protection Agency, Washington, DC 20460 

Technician-Field Sr 

Technician-Field Mid 

Technldan-FieW Jr 

Toxicologist Sr 

Toxicologisl Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract /Vdminislrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

COSTS: 
Direct Latior 

Other Direct Costs 

Travel 

Team Subcontractors Costs 

— Weston Solulkjns 

- Avalar Environmental 

Subpool 

Total Direct Costs 

Subpool Fee 

Amount Claimed 

Sheet No: 

1 

Current 
1,701.45 

0.10 

0.00 

406.95 

406.95 

0.00 

0.00 

2.108.50 

0.00 

2.108.50 

27 

« 

Cumulative 
25.614.29 

109.66 

0.00 

23,972.52 

23,972.52 

.0.00 

0.00 

49,696.47 

0.00 

49,696.47 

Company Confictential - Proprietary Information of Nobis En^ns f t r ing 
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RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT COST REVIEW 

Contract No. 

TO No. 

Reporting Period 

TOPO 

EP-S 1-06-03 

011-RSBD-B51Q 

April 26, 2008 
to IVIay 30, 2008 

Denise C. Boone 

Contractor 

TO Name 

lnv# 

Due Date 

Nobis Engineering, Inc. 

Milwaukee Solvey Coke & Gas 

RI/FS OS 
A020 

6/29/2008 

Please review tlie attached monthly invoice and progress report to determine if the costs appear to 
be reasonable and applicable to your Task Order. Then, document your review by completing this 
form and return it to Diana King, Contracts Management Section (HBS) on or before the due date 
shown. You may retain the attachments for your files. Thank you. 

LOE charged is appropriate for work accomplished 

Labor mix is appropriate 

Hours charged by labor category are within the 
Approved Work Plan Budget 

ODCs (e.g., reproduction, telephone, mail, courier, etc.) 

Computer Charges 

Travel 

Equipment 

Level of team subcontractor (e.g. drillers, analytical 
laboratories, etc.) costs are reasonable and appropriate 

NON-TEAM SUBCONTRACTOR NAME(S): 

YES NO* N/A 

PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION. 



RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT COST REVIEW 

Rating: 
Criteria: 
Quality of 
Service/Product 

Cost Control 

Timeliness of 
Performance 

Business 
Relations 

Outstanding 
5 

Excellent 
4 

Good 
3 

Fair 
2 

Poor 
1 

Unsatisfactory 
0 

Determination: 

ServicesPerformed by the contractor support payment of the dollar/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and adequately 
supports payment of the invoice amount. (Attach copy of documentation) 

Costs are recommended for suspension since they cannot be verified. See comments 
provided below. 

ADDITIONAL COMMENTS: 

EPA Task Order Project Officer Date 

EPA Contract PO Use Only 
Revievifing Contract PO Initials 
Date Reviewed 



RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT & COST REVIEW 

CONTRACT No. 

EP-S1-06-03 

TO No 011-RSBD-B51Q 

REPORTING PERIOD Apri l 26, 2008 to May 30, 
2008 
TOPO Denise C. Boone 

CONTRACTOR Nobis Engineering, Inc. 

TO NAME Milwaukee Solvay Coke and Gas 
RI/FS OS 
INV# 

A020 

DUE DATE June 29, 2008 

Please review the attached nnonthly invoice and progress report to determine If the costs appear 
to be reasonable and applicable to your Work Assignment. Then, document your review by 
completing this form and return it to Diana King, Contracts Management Section (HBS) on or 
before the due date shown. You may retain the attachments for your files. Thank you. 

LOE charged Is appropriate for work accomplished 

Labor mix Is appropriate 

Hours charged by labor category are within the 
Approved Work Plan Budget 

ODC (e.g., reproduction, telephone, mail, courier, etc.) 

Computer charges 

Travel 

Equipment 

Level of team subcontractor effort charged is 
commensurate with progress 

Pool/Non-Team subcontractor (e.g., drillers, analytical 
laboratories, etc.) costs are reasonable and 
appropriate 

NON-TEAM SUBCONTRACTOR(S): 

YES 

Y 

Y 

Y 

Y 

Y 

NO 

-

N/A 

Y 

Y 

Y 

Y 

PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION 



Page 2 of 2 

RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORMANCE EVALUATION 

RATING 

CRITERIA 

QUALITY OF 
SERVICE/PRODUCT 

COST CONTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

OUTSTANDING 

5 

Y 

Y 

Y 

Y 

EXCELLENT 

4 

GOOD 

3 

FAIR 

2 

POOR 

' 1 

/ • 

UNSATISFACTORY 

0 

DETERMINATION: 

YY Services performed by the contractor support payment of the dollars/hours Invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and 
adequately supports payment of the Invoice amount. (Attach copy of 
documentation). 

_ Costs are recommended for suspension since they cannot be verified. See comments 
provided below. 

ADDITIONAL COMMENTS: 

JJenise G. Jjoone 

EPA Task Order Project Officer 
June 19. 2008 
Date 

EPA Contract PO Use Only 
Reviewing Contractor 
PO Initials 
Date Reviewed 




